
Hanford Waste Management Project                                           FY 1998 Accomplishments

Performance Measurement and EvaluationPerformance Measurement and Evaluation

• All projects improved their FEB scores over their previous assessments, and
the Hanford Site’s first FEB # 1 rating was given to the safety program at
300 LEF

• Achieved all key milestones

• Dramatic improvements were driven by the management assessment
program, which coupled with the use of the Site wide Deficiency Tracking
System (DTS), were acknowledged to be Hanford Site standards

Organizational ExcellenceOrganizational Excellence


